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Run date

Time
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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 853 Date: 16-Jun-2013 Sunday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 12:00

Const Calendar Day: 377

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny with moderate PM winds

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Performed As-Built QA survey of the cored holes for the S1/S2 Shear Key modification through tendons
TC1A-3A, TC1B-5B, and TC1C-3C. Also four points on the lower housing top surface were surveyed to
identify the working point for all other dimensions. The center of the cored hole was surveyed on both the
west and east sides of the E2 cap beam using the aluminum can template and peanut prism. Also the
marks on the bushed concrete surface for the "Draped Tendons DL1-4" were surveyed on both the east
and west faces of the E2 cap beam. The QA survey took all day to complete as both the east and west
sides of the S1/S2 Shear Keys was surveyed. Mobilization of survey equipment from one location to the
next and safe access constituted the amount of time to survey.

It should be noted that PJ (Parviz Jalali) was responsible for tracking the labor, equipment, and work
progress of IPMC, and ABFJV. See his diary for more details on this work today. PJ and myself were both
working for safety reasons as I was surveying alone on the truss and temporary work platforms. Conco
carpenters and laborers were not on the jobsite today and ABF engineer Adam Reeves was seen
intermittently.
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